



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 05-0570 **Version:** 1 **Name:** Change Order No. 1 - Interstate Scaffolding - Shands Adult School Project
Type: Agreement or Contract **Status:** Passed
File created: 5/25/2005 **In control:** Facilities Department
On agenda: **Final action:** 5/25/2005
Enactment date: 5/25/2005 **Enactment #:** 05-0553

Title: Ratification by State Administrator, on behalf of the District, of Change Order No. 1 to Abatement and Renovation Contract with Interstate Scaffolding, Shands Adult School, for the latter to add scaffolding for Janus to perform their work efficiently and keep the project on schedule in conjunction with the Shands Adult School Emergency Abatement Project in the amount of \$2,200.00, increasing the Agreement from \$20,200.00 to \$22,400.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 05-0570 - CHANGE ORDER NO. 1 - INTERSTATE SCAFFOLDING - SHANDS ADULT SCHOOL PROJECT, 2. 05-0570 - CHANGE ORDER NO. 1 - INTERSTATE SCAFFOLDING - SHANDS ADULT SCHOOL PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/25/2005	1	State Administrator and/or Board of Education	Adopted	Pass

Ratification by State Administrator, on behalf of the District, of Change Order No. 1 to Abatement and Renovation Contract with Interstate Scaffolding, Shands Adult School, for the latter to add scaffolding for Janus to perform their work efficiently and keep the project on schedule in conjunction with the Shands Adult School Emergency Abatement Project in the amount of \$2,200.00, increasing the Agreement from \$20,200.00 to \$22,400.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]