



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 13-2623 **Version:** 1 **Name:** Change Order No. 3 - W.A. Thomas Company, Inc. - Arroyo Viejo CDC Renovation Project

Type: Agreement or Contract **Status:** Passed

File created: 10/31/2013 **In control:** Facilities Committee

On agenda: 11/20/2013 **Final action:** 11/20/2013

Enactment date: 11/20/2013 **Enactment #:** 13-2466

Title: Approval by the Board of Education of Change Order No. 3 to Construction Contract with W.A. Thomas Company, Inc., Martinez, CA, to latter to provide fire rated wall-head detail; provide sink faucet; additonal AC paving; install cast iron cleanout tees at rainwater to storm drain in conjunction with the Arroyo Viejo CDC Renovation Project in the additional amount of \$26,678.00, increasing the Agreement from \$2,725,416.00 to \$2,752,094.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 13-2623 Change Order No. 3 - W.A. Thomas Company, Inc. - Arroyo Viejo CDC Renovation Project

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
11/20/2013	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 3 to Construction Contract with W.A. Thomas Company, Inc., Martinez, CA, to latter to provide fire rated wall-head detail; provide sink faucet; additonal AC paving; install cast iron cleanout tees at rainwater to storm drain in conjunction with the Arroyo Viejo CDC Renovation Project in the additional amount of \$26,678.00, increasing the Agreement from \$2,725,416.00 to \$2,752,094.00. All other terms and conditions of the Agreement remain in full force and effect.