



## Legislation Details (With Text)

**File #:** 22-2667      **Version:** 1      **Name:** Amendment No. 3, Architectural Services Agreement - Murakami/Nelson Architectural Corporation - Castlemont High School Field & Bleachers Project - Division of Facilities Planning and Management

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 11/10/2022      **In control:** Deputy Chief, Facilities Planning and Management

**On agenda:** 12/14/2022      **Final action:** 12/14/2022

**Enactment date:** 12/14/2022      **Enactment #:** 22-2140

**Title:** Approval by the Board of Education of Amendment No. 3, Architectural Services Agreement by and between the District and Murakami/Nelson Architectural Corporation, Oakland, CA, for the latter to provide additional design services which include providing a fee proposal to replace the existing scoreboard with a new scoreboard, preparing drawings, specifications, and calculations, coordinating with the design team and responding to DSA review comments, as described in the Proposals dated April 29th, August 4th and October 12, 2022, attached to this Amendment as Exhibit A, for the Castlemont High School Field & Bleachers Project, in an additional amount of \$52,387.50, which includes a \$4,762.50 contingency, increasing the Agreement’s total not-to-exceed amount from \$1,044,900.00 to \$1,097,287.50 and extending the term of the Agreement from October 25, 2018 through December 31, 2022 to December 31, 2023 (an additional 365 calendar days). All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 22-2667 Amendment No. 3, Architectural Services Agreement - Murakami/Nelson Architectural Corporation - Castlemont High School Field & Bleachers Project - Division of Facilities Planning and Management

**Contact:** tadashi.nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
12/14/2022	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 3, Architectural Services Agreement by and between the District and Murakami/Nelson Architectural Corporation, Oakland, CA, for the latter to provide additional design services which include providing a fee proposal to replace the existing scoreboard with a new scoreboard, preparing drawings, specifications, and calculations, coordinating with the design team and responding to DSA review comments, as described in the Proposals dated April 29th, August 4<sup>th</sup> and October 12, 2022, attached to this Amendment as Exhibit A, for the Castlemont High School Field & Bleachers Project, in an additional amount of \$52,387.50, which includes a \$4,762.50 contingency, increasing the Agreement’s total not-to-exceed amount from \$1,044,900.00 to \$1,097,287.50 and extending the term of the Agreement from October 25, 2018 through December 31, 2022 to December 31, 2023 (an additional 365 calendar days). All other terms and conditions of the Agreement remain in full force and effect.