



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 11-2497      **Version:** 1      **Name:** Change Order No. 3 - Alten Construction - Elmhurst Middle School Modernization Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 9/20/2011      **In control:** Facilities Committee

**On agenda:**      **Final action:** 9/27/2011

**Enactment date:** 9/27/2011      **Enactment #:** 11-2124

**Title:** Approval by the Board of Education of Change Order No. 3 to Construction Contract with Alten Construction, Richmond, CA, for the latter to install additional wall furring; hot water for sink Room 101B in conjunction with the Elmhurst Middle School Modernization Project in the amount of \$6,748.00, increasing the Agreement from \$4,520,444.00 to \$4,527,192.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-2497 - CHANGE ORDER NO. 3 - ALTEN CONSTRUCTION - ELMHURST MIDDLE SCHOOL MODERNIZATION PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/27/2011	1	Board of Education	Adopted	Pass
9/20/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 3 to Construction Contract with Alten Construction, Richmond, CA, for the latter to install additional wall furring; hot water for sink Room 101B in conjunction with the Elmhurst Middle School Modernization Project in the amount of \$6,748.00, increasing the Agreement from \$4,520,444.00 to \$4,527,192.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]