



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-2070 **Version:** 1 **Name:** Amendment No. 2, Professional Service Facilities Contract - Playgrounds Unlimited - Various Play Structure Repairs Project

Type: Agreement or Contract **Status:** Passed

File created: 8/16/2011 **In control:** Facilities Committee

On agenda: **Final action:** 8/24/2011

Enactment date: 8/24/2011 **Enactment #:** 11-1584

Title: Approval by the Board of Education of Amendment No. 2, Professional Service Facilities Contract between District and Playgrounds Unlimited, Sunnyvale, CA, for the latter to provide demolition of existing sand box play area and play structure at Yuk Yau CDC; installation approximately 2,150 square feet of new PIP play matting within the full area of old sand box with the import of new base elements as required and placement of new compliant 2-5 year play structure in conjunction with the Various Play Structure Repairs Project, in an additional amount not to exceed \$57,502.42, increasing the Contract not to exceed amount from \$68,558.39 to \$126,061.81, for the period December 1, 2010 through January 15, 2011. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-2070 - AMENDMENT NO. 2, PROFESSIONAL SERVICE FACILITIES CONTRACT - PLAYGROUNDS UNLIMITED - VARIOUS PLAY STRUCTURE REPAIRS PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
8/24/2011	1	Board of Education	Adopted	Pass
8/16/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Amendment No. 2, Professional Service Facilities Contract between District and Playgrounds Unlimited, Sunnyvale, CA, for the latter to provide demolition of existing sand box play area and play structure at Yuk Yau CDC; installation approximately 2,150 square feet of new PIP play matting within the full area of old sand box with the import of new base elements as required and placement of new compliant 2-5 year play structure in conjunction with the Various Play Structure Repairs Project, in an additional amount not to exceed \$57,502.42, increasing the Contract not to exceed amount from \$68,558.39 to \$126,061.81, for the period December 1, 2010 through January 15, 2011. All other terms and conditions of the Contract remain in full force and effect.

[Enter body here.]