



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 05-0571 **Version:** 1 **Name:** Amendment No. 4 - Villarruel Architects - Fremont Small Schools Project

Type: Agreement or Contract **Status:** Passed

File created: 5/25/2005 **In control:** Facilities Department

On agenda: **Final action:** 5/25/2005

Enactment date: 5/25/2005 **Enactment #:** 05-0554

Title: Ratification by State Administrator, on behalf of the District, of Amendment No. 4 to Professional Services Agreement with Villarruel Architects, Van Nuys, CA, for the latter to provide architectural and coordination services for the installation of a new fire alarm system which was state required addition to the initial scope of work in an amount not-to-exceed \$10,480.00, increasing the Agreement from \$240,400.00 to a not-to-exceed amount of \$250,880.00 in conjunction with the Fremont Small Schools Project, and extending the end date from December 31, 2004 to April 21, 2006. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 05-0571 - AMENDMENT NO. 4 - VILLARRUEL ARCHITECTS - FREMONT SMALL SCHOOLS PROJECT, 2. 05-0571 - AMENDMENT NO. 4 - VILLARRUEL ARCHITECTS - FREMONT SMALL SCHOOLS PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/25/2005	1	State Administrator and/or Board of Education	Adopted	Pass

Ratification by State Administrator, on behalf of the District, of Amendment No. 4 to Professional Services Agreement with Villarruel Architects, Van Nuys, CA, for the latter to provide architectural and coordination services for the installation of a new fire alarm system which was state required addition to the initial scope of work in an amount not-to-exceed \$10,480.00, increasing the Agreement from \$240,400.00 to a not-to-exceed amount of \$250,880.00 in conjunction with the Fremont Small Schools Project, and extending the end date from December 31, 2004 to April 21, 2006. All other terms and conditions of the Agreement remain in full force and effect.