



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-0407 **Version:** 1 **Name:** Change Order No. 6 - Albay Construction Co. - Madison Middle School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 3/1/2011 **In control:** Facilities Committee

On agenda: **Final action:** 3/9/2011

Enactment date: 3/9/2011 **Enactment #:** 11-0440

Title: Approval by the Board of Education of Change Order No. 6 to Construction Contract with Albay Construction Co., Martinez, CA, for the latter to supply guy cables for new lights; remove and replace existing security screens to allow installation of new doors and hardware and various other items described herein in conjunction with the Madison Middle School Modernization Project, in the additional amount of \$85,424.83, increasing the Agreement from \$6,323,589.63 to \$6,409,014.46. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. Document(s)

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/9/2011	1	Board of Education	Adopted	Pass
3/1/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 6 to Construction Contract with Albay Construction Co., Martinez, CA, for the latter to supply guy cables for new lights; remove and replace existing security screens to allow installation of new doors and hardware and various other items described herein in conjunction with the Madison Middle School Modernization Project, in the additional amount of \$85,424.83, increasing the Agreement from \$6,323,589.63 to \$6,409,014.46. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]