



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-0606 **Version:** 1 **Name:** Change Order No. 1 - Albay Construction - Ralph Bunche Continuation School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 4/5/2011 **In control:** Facilities Committee

On agenda: **Final action:** 4/13/2011

Enactment date: 4/13/2011 **Enactment #:** 11-0607

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with Albay Construction, Martinez, CA, for the latter to provide unused allowance - balancing of contract in conjunction with the Ralph Bunche Continuation School Modernization Project in the amount of -\$3,978.27, decreasing the Agreement from a not to exceed amount of \$638,000.00 to \$634,021.73. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-0606 - CHANGE ORDER NO. 1 - ALBAY CONSTRUCTION - RALPH BUNCHE CONTINUATION SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
4/13/2011	1	Board of Education	Adopted	Pass
4/5/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Albay Construction, Martinez, CA, for the latter to provide unused allowance - balancing of contract in conjunction with the Ralph Bunche Continuation School Modernization Project in the amount of -\$3,978.27, decreasing the Agreement from a not to exceed amount of \$638,000.00 to \$634,021.73. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]