



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-0611 **Version:** 1 **Name:** Change Order No. 4 - Arntz Builders, Inc. - Chabot New Elementary School Classroom and Multi-Purpose Room Project

Type: Agreement or Contract **Status:** Passed

File created: 4/5/2011 **In control:** Facilities Committee

On agenda: **Final action:** 4/13/2011

Enactment date: 4/13/2011 **Enactment #:** 11-0610

Title: Approval by the Board of Education of Change Order No. 4 to Construction Contract with Arntz Builders, Inc., Novato, CA, for the latter having added ACM Abatement & Building, added FDC and PIV at Building C; added Beam and Ceiling Framing at A123 and A124 and various other items described herein in conjunction with the Chabot Elementary School New Classroom and Multi-Purpose Room Project, in the additional amount of \$183,718.04, increasing the Agreement not to exceed amount from \$11,053,528.95 to \$11,237,246.99. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-0611 - CHANGE ORDER NO. 4 - ARNTZ BUILDERS, INC. - CHABOT NEW ELEMENTARY SCHOOL CLASSROOM AND MULTI-PURPOSE ROOM PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
4/13/2011	1	Board of Education	Adopted	Pass
4/5/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 4 to Construction Contract with Arntz Builders, Inc., Novato, CA, for the latter having added ACM Abatement & Building, added FDC and PIV at Building C; added Beam and Ceiling Framing at A123 and A124 and various other items described herein in conjunction with the Chabot Elementary School New Classroom and Multi-Purpose Room Project, in the additional amount of \$183,718.04, increasing the Agreement not to exceed amount from \$11,053,528.95 to \$11,237,246.99. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]