



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 10-0240 **Version:** 1 **Name:** Change Order No. 2 - Focon, Inc. - Stonehurst Small School Conversion Project

Type: Agreement or Contract **Status:** Passed

File created: 2/17/2010 **In control:** Facilities Committee

On agenda: **Final action:** 2/24/2010

Enactment date: 2/24/2010 **Enactment #:** 10-0368

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract with Focon, Inc., Oakland, CA, for the latter to remove asbestos pipe; fair water re-mobilization; connect water and sewer to portable; remove and replace damaged sidewalk in conjunction with the Stonehurst Small School Conversion Project, in the additional amount of \$8,199.00, increasing the Agreement from \$212,594.00 to \$220,793.56. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 10-0240 - CHANGE ORDER NO. 2 - FOCON, INC. - STONEHURST SMALL SCHOOL CONVERSION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/24/2010	1	Board of Education	Adopted	Pass
2/17/2010	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 2 to Construction Contract with Focon, Inc., Oakland, CA, for the latter to remove asbestos pipe; fair water re-mobilization; connect water and sewer to portable; remove and replace damaged sidewalk in conjunction with the Stonehurst Small School Conversion Project, in the additional amount of \$8,199.00, increasing the Agreement from \$212,594.00 to \$220,793.56. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]