



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 08-2039 **Version:** 1 **Name:** Amendment No. 5 - Gelfand/RNP - Cox Elementary School New Classroom Building Project

Type: Agreement or Contract **Status:** Passed

File created: 9/24/2008 **In control:** Facilities Management

On agenda: **Final action:** 9/24/2008

Enactment date: 9/24/2008 **Enactment #:** 08-1467

Title: Approval by Board of Education of Amendment No. 5 to Professional Services Agreement between District and Gelfand/RNP, San Francisco, CA, for the latter to provide an additional scope design for the relocation of two portables for the REACH Administrative Offices, demolition of four portables and the installation of two classroom portables, including redesign of the fire alarm system for the CDC and the Interim Housing projects due to a discontinuation of the District standard specified panels and various other items as described herein, in conjunction with the Cox Elementary School New Classroom Building Project in an additional amount not to exceed \$49,050.00, increasing the Agreement from \$1,268,834.00 to a not-to-exceed amount of \$1,317,884.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 08-2039 - AMENDMENT NO. 5 - GELFAND/RNP - COX ELEMENTARY SCHOOL NEW CLASSROOM BUILDING PROJECT, 2. 08-2039 - AMENDMENT NO. 5 - GELFAND/RNP - COX ELEMENTARY SCHOOL NEW CLASSROOM BUILDING PROJECT, 3. 08-2039 - AMENDMENT NO. 5 - GELFAND/RNP - COX ELEMENTARY SCHOOL NEW CLASSROOM BUILDING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/24/2008	1	State Administrator and/or Board of Education	Adopted	Pass

Approval by Board of Education of Amendment No. 5 to Professional Services Agreement between District and Gelfand/RNP, San Francisco, CA, for the latter to provide an additional scope design for the relocation of two portables for the REACH Administrative Offices, demolition of four portables and the installation of two classroom portables, including redesign of the fire alarm system for the CDC and the Interim Housing projects due to a discontinuation of the District standard specified panels and various other items as described herein, in conjunction with the Cox Elementary School New Classroom Building Project in an additional amount not to exceed \$49,050.00, increasing the Agreement from \$1,268,834.00 to a not-to-exceed amount of \$1,317,884.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]