



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 10-0819 **Version:** 1 **Name:** Amendment No. 1 - Star Elevator - Calvin Simmons Middle School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 5/18/2010 **In control:** Facilities Committee

On agenda: **Final action:** 5/26/2010

Enactment date: 5/26/2010 **Enactment #:** 10-0834

Title: Approval by the Board of Education of Amendment No. 1 to Professional Services Agreement between District and Star Elevator, San Carlos, CA, providing the latter an eighteen (18) month time extension, to December 31, 2010, for contract performance, "... to repair, replace, correct all items listed on the elevator deficiency list dated October 7, 2006, for the elevator located in Building F/G/H " as defined in the consultants proposal attached to the extent that the language of the proposal is subordinate to and not inconsistent with the terms and conditions of the Agreement, in conjunction with the Calvin Simmons Middle School Modernization Project for the period commencing December 1, 2008 and concluding no later than June 30, 2009 in an amount not-to-exceed \$50,952.00" (Legislative File 09-0532, approved by Board 2/25/10). All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 10-0819 - AMENDMENT NO. 1 - STAR ELEVATOR - CALVIN SIMMONS MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/26/2010	1	Board of Education	Adopted	Pass
5/18/2010	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Amendment No. 1 to Professional Services Agreement between District and Star Elevator, San Carlos, CA, providing the latter an eighteen (18) month time extension, to December 31, 2010, for contract performance, "... to repair, replace, correct all items listed on the elevator deficiency list dated October 7, 2006, for the elevator located in Building F/G/H " as defined in the consultants proposal attached to the extent that the language of the proposal is subordinate to and not inconsistent with the terms and conditions of the Agreement, in conjunction with the Calvin Simmons Middle School Modernization Project for the period commencing December 1, 2008 and concluding no later than June 30, 2009 in an amount not-to-exceed \$50,952.00" (Legislative File 09-0532, approved by Board 2/25/10). All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]