



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 08-3230 **Version:** 1 **Name:** Change Order No. 1 - Comtel Systems Technology, Inc. - McClymonds Intercom/PA/Clock/Telephone Project

Type: Agreement or Contract **Status:** Passed

File created: 12/17/2008 **In control:** Facilities Management

On agenda: **Final action:** 12/17/2008

Enactment date: 12/17/2008 **Enactment #:** 08-2314

Title: Approval by Board of Education of Change Order No. 1 to Construction Contract with Comtel Systems Technology, Inc., Sunnyvale, CA, for the latter to install conduit infrastructure for the PA and Clock system in conjunction with the McClymonds Intercom/PA/Clock/Telephone Project in the additional amount of \$6,873.06, increasing the Agreement from \$210,306.00 to \$217,179.06. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 08-3230 - CHANGE ORDER NO. 1 - COMTEL SYSTEMS TECHNOLOGY, INC. - MCCLYMONDS INTERCOM/PA/CLOCK/TELEPHONE PROJECT, 2. 08-3230 - CHANGE ORDER NO. 1 - COMTEL SYSTEMS TECHNOLOGY, INC. - MCCLYMONDS INTERCOM/PA/CLOCK/TELEPHONE PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/17/2008	1	State Administrator and/or Board of Education	Adopted	Pass

Approval by Board of Education of Change Order No. 1 to Construction Contract with Comtel Systems Technology, Inc., Sunnyvale, CA, for the latter to install conduit infrastructure for the PA and Clock system in conjunction with the McClymonds Intercom/PA/Clock/Telephone Project in the additional amount of \$6,873.06, increasing the Agreement from \$210,306.00 to \$217,179.06. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]