



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

**File #:** 14-0721      **Version:** 1      **Name:** Change Order No. 2 - Wickman Development & Construction - Washington Sankofa Portable Installation  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 4/7/2014      **In control:** Facilities Committee  
**On agenda:** 4/23/2014      **Final action:** 4/23/2014  
**Enactment date:** 4/23/2014      **Enactment #:** 14-0688

**Title:** Approval by the Board of Education of Change Order No. 2 to Construction Contract with Wickman Development & Construction, San Francisco, CA, to compensate latter for loss of time due to systems malfunctioning and wiring issues and for restoring power to Bushrod Park in conjunction with the Washington Sankofa Portable Installation in the additional amount of \$15,190.00, increasing the Agreement from \$267,013.00 to \$282,203.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 14-0721 Change Order No. 2 - Wickman Development & Construction - Washington Sankofa Portable Installation

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
4/23/2014	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 2 to Construction Contract with Wickman Development & Construction, San Francisco, CA, to compensate latter for loss of time due to systems malfunctioning and wiring issues and for restoring power to Bushrod Park in conjunction with the Washington Sankofa Portable Installation in the additional amount of \$15,190.00, increasing the Agreement from \$267,013.00 to \$282,203.00. All other terms and conditions of the Agreement remain in full force and effect.