



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-3071 **Version:** 1 **Name:** Change Order No. 1 - Green Leaf Solar & Electrical, Inc. - Yuk Yau CDC Fire Alarm Replacement Project

Type: Agreement or Contract **Status:** Passed

File created: 12/6/2011 **In control:** Facilities Committee

On agenda: **Final action:** 12/14/2011

Enactment date: 12/14/2011 **Enactment #:** 11-2544

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with Green Leaf Solar & Electrical, Inc., San Jose, CA, for the latter to provide credit for the unused AED balance of \$3,000.00 in conjunction with the Yuk Yau CDC Fire Alarm Replacement Project in the reduced amount of \$3,000.00, decreasing the Agreement from \$56,700.00 to \$53,700.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-3071 - Change Order No. 1 - Green Leaf Solar & Electrical, Inc. - Yuk Yau CDC Fire Alarm Replacement Project.pdf

Contact: Timothy.White@ousd.k12.ca.us

| Date | Ver. | Action By | Action | Result |
|------------|------|----------------------|---------|--------|
| 12/14/2011 | 1 | Board of Education | Adopted | Pass |
| 12/6/2011 | 1 | Facilities Committee | | |

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Green Leaf Solar & Electrical, Inc., San Jose, CA, for the latter to provide credit for the unused AED balance of \$3,000.00 in conjunction with the Yuk Yau CDC Fire Alarm Replacement Project in the reduced amount of \$3,000.00, decreasing the Agreement from \$56,700.00 to \$53,700.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]