

Oakland Unified School District

Legislation Details (With Text)

File #:	09-3	3130	Version:	1	Name:	Change Order No. 6 - West Coast Hoover Elementary School Moder	
Туре:	Agreement or Contract				Status:	Passed	
File created:	11/10/2009				In control:	Facilities Committee	
On agenda:					Final action:	11/18/2009	
Enactment date:	11/18/2009				Enactment #:	09-2358	
Title:	Approval by the Board of Education of Change Order No. 6 to Construction Contract between District and West Coast Contractors, Fairfield, CA, for the latter to provide credit enforced by OUSD for contractors not returning the 4020 fire alarm panel as requested in conjunction with the Hoover Elementary School Modernization Project in the amount of -\$5,400.00, decreasing the Agreement from \$3,849,347.00 to \$3,843,947.00. All other terms and conditions of the Agreement remain in full force and effect.						
Sponsors:							
Indexes:							
Code sections:							
Attachments: Contact:	1. 09-3130 - CHANGE ORDER NO. 6 - WEST COAST CONTRACTORS - HOOVER ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-3130 - CHANGE ORDER NO. 6 - WEST COAST CONTRACTORS - HOOVER ELEMENTARY SCHOOL MODERNIZATION PROJECT Timothy.White@ousd.k12.ca.us						
Date	Ver.	Action By			Act	on	Result
	ver.	,					Result
11/18/2009	1	Board of	Education		Ade	opted	Pass
11/10/2009	1	Facilities	Committee	•	Re	commended Favorably	Pass

Approval by the Board of Education of Change Order No. 6 to Construction Contract between District and West Coast Contractors, Fairfield, CA, for the latter to provide credit enforced by OUSD for contractors not returning the 4020 fire alarm panel as requested in conjunction with the Hoover Elementary School Modernization Project in the amount of -\$5,400.00, decreasing the Agreement from \$3,849,347.00 to \$3,843,947.00. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]