



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 09-0206      **Version:** 1      **Name:** Change Order No. 1 - Streamline Builders, Inc. - Sobrante Park Fire Repair Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 2/3/2009      **In control:** Facilities Committee

**On agenda:**      **Final action:** 2/11/2009

**Enactment date:** 2/11/2009      **Enactment #:** 09-0217

**Title:** Approval by Board of Education of Change Order No. 1 to Construction Contract with Streamline Builders, Inc., San Francisco, CA, for the latter's troubleshooting existing troubles on Fire Alarm Panel in conjunction with the Sobrante Park Fire Repair Project in the amount of \$2,358.00, increasing the Agreement from \$80,000.00 to \$82,358.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-0206 - CHANGE ORDER NO. 1 - STREAMLINE BUILDERS, INC. - SOBRANTE PARK FIRE REPAIR PROJECT, 2. 09-0206 - CHANGE ORDER NO. 1 - STREAMLINE BUILDERS, INC. - SOBRANTE PARK FIRE REPAIR PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
2/3/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by Board of Education of Change Order No. 1 to Construction Contract with Streamline Builders, Inc., San Francisco, CA, for the latter's troubleshooting existing troubles on Fire Alarm Panel in conjunction with the Sobrante Park Fire Repair Project in the amount of \$2,358.00, increasing the Agreement from \$80,000.00 to \$82,358.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]