



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 12-2242      **Version:** 1      **Name:** Amendment No. 2, Professional Services Contract - Anthonio, Inc. – Montera Middle School Modernization Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 9/12/2012      **In control:** Facilities Committee

**On agenda:**      **Final action:** 9/12/2012

**Enactment date:** 9/12/2012      **Enactment #:** 12-2429

**Title:** Approval by the Board of Education of Amendment No. 2, Professional Services Contract between District and Anthonio, Inc., Oakland, CA, for the latter provide additional Division of State Architect inspection in conjunction with the Montera Middle School Modernization Project, in an additional amount not to exceed \$19,140.00, increasing the Contract not to exceed amount from \$157,209.00 to \$176,349.00 and extending the contract period of June 10, 2010 through January 28, 2012 to September 18, 2012. All other terms and conditions of the Contract remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 12-2242 Amendment No. 2, PSC - Anthonio, Inc. – Montera Middle School Modernization Project

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/12/2012	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 2, Professional Services Contract between District and Anthonio, Inc., Oakland, CA, for the latter provide additional Division of State Architect inspection in conjunction with the Montera Middle School Modernization Project, in an additional amount not to exceed \$19,140.00, increasing the Contract not to exceed amount from \$157,209.00 to \$176,349.00 and extending the contract period of June 10, 2010 through January 28, 2012 to September 18, 2012. All other terms and conditions of the Contract remain in full force and effect.