



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-3068 **Version:** 1 **Name:** Change Order No. 1 - Walters and Atlantis -
Montera Middle School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 12/6/2011 **In control:** Facilities Committee

On agenda: **Final action:** 12/14/2011

Enactment date: 12/14/2011 **Enactment #:** 11-2542

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with Walters and Atlantis, Oakland, CA, for the latter to sand and wash and prime handrails; wash and prime decks with duraproxy; water and wash, prep, prime and one coat of paint on backside of portable in conjunction with the Montera Middle School Modernization Project in the additional amount of \$10,000.00, increasing the Agreement from \$29,700.00 to \$39,700.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-3068 - Change Order No. 1 - Walters and Atlantis - Montera Middle School Modernization Project.pdf

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/14/2011	1	Board of Education	Adopted	Pass
12/6/2011	1	Facilities Committee		

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Walters and Atlantis, Oakland, CA, for the latter to sand and wash and prime handrails; wash and prime decks with duraproxy; water and wash, prep, prime and one coat of paint on backside of portable in conjunction with the Montera Middle School Modernization Project in the additional amount of \$10,000.00, increasing the Agreement from \$29,700.00 to \$39,700.00. All other terms and conditions of the Agreement remain in full force and effect.
[Enter body here.]