

## Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

## Legislation Details (With Text)

File #: 11-2493 Version: 1 Name: Change Order No. 5 - Alten Construction - Montera

Middle School Modernization Project

Type: Agreement or Contract Status: Passed

File created: 9/20/2011 In control: Facilities Committee

On agenda: Final action: 9/27/2011

Enactment date: 9/27/2011 Enactment #: 11-2120

**Title:** Approval by the Board of Education of Change Order No. 5 to Construction Contract with Alten

Construction, Richmond, CA, for the latter to work an expedited schedule to complete flooring installation in Building 300 out of originally scheduled sequence; contractor is directed to extend the furred wall along the East side of Restroom 225 to the height of the window sill at the window in conjunction with the Montera Middle School Modernization Project in the amount of \$206,507.00, increasing the Agreement from \$6,900,908.00 to \$7,107,415.00. All other terms and conditions of the

Agreement remain in full force and effect.

**Sponsors:** 

Indexes:

Code sections:

Attachments: 1. 11-2493 - CHANGE ORDER NO. 5 - ALTEN CONSTRUCTION - MONTERA MIDDLE SCHOOL

MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/27/2011	1	Board of Education	Adopted	Pass
9/20/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 5 to Construction Contract with Alten Construction, Richmond, CA, for the latter to work an expedited schedule to complete flooring installation in Building 300 out of originally scheduled sequence; contractor is directed to extend the furred wall along the East side of Restroom 225 to the height of the window sill at the window in conjunction with the Montera Middle School Modernization Project in the amount of \$206,507.00, increasing the Agreement from \$6,900,908.00 to \$7,107,415.00. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]