



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 09-1471 **Version:** 1 **Name:** Amendment No. 2-Martin Ron Associates, Inc.-Oakland High School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 5/19/2009 **In control:** Facilities Committee

On agenda: **Final action:** 5/27/2009

Enactment date: 5/27/2009 **Enactment #:** 09-1072

Title: Approval by the Board of Education of Amendment No. 2 to Professional Services Agreement between District and Martin Ron Associates, CA, for the latter to provide additional topographic survey of the location of the fire water line serving Building F for design purposes of the new building G, survey fire water lines on Park Blvd. adjacent to the school site, including fire hydrants across Park Blvd., obtain additional spot elevations in the immediate area adjacent to the baseball field alongside the proposed Building G, due to a District Requested change, in conjunction with the Oakland High School Modernization Project, in an additional amount not-to-exceed \$9,560.00, increasing the Agreement from \$105,630.00 to a not-to-exceed amount of \$115,190.00 and revising the end date from June 30, 2008 to January 31, 2009. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-1471 - AMENDMENT NO. 2-MARTIN RON ASSOCIATES, INC.-OAKLAND HIGH SCHOOL MODERNIZATION PROJECT, 2. 09-1471 - AMENDMENT NO. 2-MARTIN RON ASSOCIATES, INC.-OAKLAND HIGH SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
5/27/2009	1	State Administrator and/or Board of Education	Adopted	Pass
5/19/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Amendment No. 2 to Professional Services Agreement between District and Martin Ron Associates, CA, for the latter to provide additional topographic survey of the location of the fire water line serving Building F for design purposes of the new building G, survey fire water lines on Park Blvd. adjacent to the school site, including fire hydrants across Park Blvd., obtain additional spot elevations in the immediate area adjacent to the baseball field alongside the proposed Building G, due to a District Requested change, in conjunction with the Oakland High School Modernization Project, in an additional amount not-to-exceed \$9,560.00, increasing the Agreement from \$105,630.00 to a not-to-exceed amount of \$115,190.00 and revising the end date from June 30, 2008 to January 31, 2009. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]