



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 13-2622 **Version:** 1 **Name:** Change Order No. 2 - W.A. Thomas Company, Inc. - Arroyo Viejo CDC Renovation Project

Type: Agreement or Contract **Status:** Passed

File created: 10/31/2013 **In control:** Facilities Committee

On agenda: 11/20/2013 **Final action:** 11/20/2013

Enactment date: 11/20/2013 **Enactment #:** 13-2465

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract with W.A. Thomas Company, Inc., Martinez, CA, for the latter to change pass-through window model from SW 1800 to DW 1800; provide revised tie connection details along B line per RFI #33; reinforcing and dowelling details for new concrete curbs in conjunction with the Arroyo Viejo CDC Renovation Project, in the additional amount of \$12,503.00, increasing the Agreement from \$2,712,913.00 to \$2,725,416.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 13-2622 Change Order No. 2 - W.A. Thomas Company, Inc. - Arroyo Viejo CDC Renovation Project

Contact: Timothy.White@ousd.k12.ca.us

| Date | Ver. | Action By | Action | Result |
|------------|------|--------------------|---------------------------------------|--------|
| 11/20/2013 | 1 | Board of Education | Adopted on the General Consent Report | Pass |

Approval by the Board of Education of Change Order No. 2 to Construction Contract with W.A. Thomas Company, Inc., Martinez, CA, for the latter to change pass-through window model from SW 1800 to DW 1800; provide revised tie connection details along B line per RFI #33; reinforcing and dowelling details for new concrete curbs in conjunction with the Arroyo Viejo CDC Renovation Project, in the additional amount of \$12,503.00, increasing the Agreement from \$2,712,913.00 to \$2,725,416.00. All other terms and conditions of the Agreement remain in full force and effect.