



Legislation Details (With Text)

File #: 22-2524 **Version:** 1 **Name:** Change Order No. 1, Agreement Between Owner and Contractor – Bay Construction Company – Martin Luther King Jr. Elementary School Fire and Intrusion Alarm Replacement Project - Division of Facilities Planning and Management

Type: Agreement or Contract **Status:** Passed

File created: 10/24/2022 **In control:** Deputy Chief, Facilities Planning and Management

On agenda: 11/30/2022 **Final action:** 11/30/2022

Enactment date: 11/30/2022 **Enactment #:** 22-2067

Title: Approval by the Board of Education of Resolution No 2223-0156 - Declaring the Futility of Pubic Bidding for the Additional Asbestos Work at Martin Luther King Jr. Elementary School and Approving Change Order No. 1 for that Work, as Specified [by and between District and Bay Construction, Inc., Oakland, CA, for the Martin Luther King Jr. Elementary School Fire and Intrusion Alarm Replacement Project, in the amount of \$124,055.40, increasing the not to exceed amount of the Agreement from \$998,000.00 to \$1,122,055.40 and extending the term of the Agreement from May 26, 2022 through August 24, 2022 to February 13, 2023 (an additional 174 days). All other terms and conditions of the Agreement remain in full force and effect.]

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-2524 Change Order No. 1, Agreement Between Owner and Contractor – Bay Construction Company – Martin Luther King Jr. Elementary School Fire and Intrusion Alarm Replacement Project - Division of Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
11/30/2022	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Resolution No 2223-0156 - Declaring the Futility of Pubic Bidding for the Additional Asbestos Work at Martin Luther King Jr. Elementary School and Approving Change Order No. 1 for that Work, as Specified [by and between District and Bay Construction, Inc., Oakland, CA, for the Martin Luther King Jr. Elementary School Fire and Intrusion Alarm Replacement Project, in the amount of \$124,055.40, increasing the not to exceed amount of the Agreement from \$998,000.00 to \$1,122,055.40 and extending the term of the Agreement from May 26, 2022 through August 24, 2022 to February 13, 2023 (an additional 174 days). All other terms and conditions of the Agreement remain in full force and effect.]