



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 09-0619      **Version:** 1      **Name:** Change Order No. 1 - Del Monte Electric Company, Inc. - Oakland High School Modernization-Williams Settlement Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 3/3/2009      **In control:** Facilities Committee

**On agenda:**      **Final action:** 3/11/2009

**Enactment date:** 3/11/2009      **Enactment #:** 09-0401

**Title:** Approval by Board of Education of Change Order No. 1 to Construction Contract with Del Monte Electric Company, Inc., Dublin, CA, for the latter to revise the ballasts and lamps in A, A1, A2 and A3 fixtures per submittal comments in conjunction with the Oakland High School Modernization-Williams Settlement Project in the amount of \$8,659.00, increasing the Agreement from \$452,000.00 to \$460,659.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-0619 - CHANGE ORDER NO. 1 - DEL MONTE ELECTRIC COMPANY, INC. - OAKLAND HIGH SCHOOL MODERNIZATION-WILLIAMS SETTLEMENT PROJECT, 2. 09-0619 - CHANGE ORDER NO. 1 - DEL MONTE ELECTRIC COMPANY, INC. - OAKLAND HIGH SCHOOL MODERNIZATION-WILLIAMS SETTLEMENT PROJECT, 3. 09-0619 - CHANGE ORDER NO. 1 - DEL MONTE ELECTRIC COMPANY, INC. - OAKLAND HIGH SCHOOL MODERNIZATION-WILLIAMS SETTLEMENT PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

| Date      | Ver. | Action By                                     | Action                | Result |
|-----------|------|---|-----------------------|--------|
| 3/11/2009 | 1    | State Administrator and/or Board of Education | Adopted               | Pass   |
| 3/3/2009  | 1    | Facilities Committee                          | Recommended Favorably | Pass   |

Approval by Board of Education of Change Order No. 1 to Construction Contract with Del Monte Electric Company, Inc., Dublin, CA, for the latter to revise the ballasts and lamps in A, A1, A2 and A3 fixtures per submittal comments in conjunction with the Oakland High School Modernization-Williams Settlement Project in the amount of \$8,659.00, increasing the Agreement from \$452,000.00 to \$460,659.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]