



Legislation Details (With Text)

File #: 09-0620 Version: 1 Name: Change Order No. 4 - Cal Pacific Construction Inc. - Laurel Elementary School Modernization Project
Type: Agreement or Contract Status: Passed
File created: 3/3/2009 In control: Facilities Committee
On agenda: Final action: 3/11/2009
Enactment date: 3/11/2009 Enactment #: 09-0402

Title: Approval by Board of Education of Change Order No. 4 to Construction Contract with Cal Pacific Construction Inc., Alameda, CA, for the latter to remove the existing gate and fence that runs across the ramp at playground area and exterior restrooms and reinstall in conjunction with the Laurel Elementary School Modernization Project in the amount of \$56,976.81, increasing the Agreement from \$1,495,574.10 to \$1,552,550.91. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0620 - CHANGE ORDER NO. 4 - CAL PACIFIC CONSTRUCTION INC. - LAUREL ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-0620 - CHANGE ORDER NO. 4 - CAL PACIFIC CONSTRUCTION INC. - LAUREL ELEMENTARY SCHOOL MODERNIZATION PROJECT, 3. 09-0620 - CHANGE ORDER NO. 4 - CAL PACIFIC CONSTRUCTION INC. - LAUREL ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Table with 5 columns: Date, Ver., Action By, Action, Result. Row 1: 3/11/2009, 1, State Administrator and/or Board of Education, Adopted, Pass. Row 2: 3/3/2009, 1, Facilities Committee, Recommended Favorably, Pass.

Approval by Board of Education of Change Order No. 4 to Construction Contract with Cal Pacific Construction Inc., Alameda, CA, for the latter to remove the existing gate and fence that runs across the ramp at playground area and exterior restrooms and reinstall in conjunction with the Laurel Elementary School Modernization Project in the amount of \$56,976.81, increasing the Agreement from \$1,495,574.10 to \$1,552,550.91. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]