



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-3020 **Version:** 1 **Name:** Amended Purchase Order - North American Fence & Supply, Inc. - Havenscourt Middle School New Classroom Building & Cafeteria Project

Type: Agreement or Contract **Status:** Passed

File created: 12/6/2011 **In control:** Facilities Committee

On agenda: **Final action:** 12/14/2011

Enactment date: 12/14/2011 **Enactment #:** 11-2528

Title: Approval by the Board of Education of an Amended Purchase Order (PO) between District and North American Fence & Supply, Inc., for the latter to additionally provide installation of two bollards, two walk-through gates, and one drive-through gate, with additional necessary fencing to close off access behind modular building; installation of one swing gate and one rolling gate at Fire Department Connection (FDC) in conjunction with the Havenscourt Middle School New Classroom Building & Cafeteria Project, extending PO performance period from July 21, 2011 to August 31, 2011 to December 31, 2011, in an additional amount not to exceed \$9,461.00.00, increasing the Purchase Order from a not to exceed amount of \$670.00 to \$10,131.00.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-3020 - Purchase Order - North American Fence & Supply, Inc. - Havenscourt Middle School New Classroom Building & Cafeteria Project.pdf

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/14/2011	1	Board of Education	Adopted	Pass
12/6/2011	1	Facilities Committee		

Approval by the Board of Education of an Amended Purchase Order (PO) between District and North American Fence & Supply, Inc., for the latter to additionally provide installation of two bollards, two walk-through gates, and one drive-through gate, with additional necessary fencing to close off access behind modular building; installation of one swing gate and one rolling gate at Fire Department Connection (FDC) in conjunction with the Havenscourt Middle School New Classroom Building & Cafeteria Project, extending PO performance period from July 21, 2011 to August 31, 2011 to December 31, 2011, in an additional amount not to exceed \$9,461.00.00, increasing the Purchase Order from a not to exceed amount of \$670.00 to \$10,131.00.

[Enter body here.]