

Oakland Unified School District

Legislation Details (With Text)

File #:	05-03	347	Version:	1	Name:	Amendment No. 2 - Professional S Agreement - Lea & Sung Engineeri New School Project		
Туре:	Agreement or Contract				Status:	Passed		
File created:	3/30/2005				In control:	Facilities Department	Facilities Department	
On agenda:					Final action	3/30/2005		
Enactment date:	3/30/2005				Enactment #	#: 05-0366		
Title:	Ratification by State Administrator, on behalf of the District, of Amendment No. 2 to Professional Services Agreement with Lea & Sung Engineering, Hayward, CA, for the latter to provide three legal descriptions of easements as requested by the City of Oakland in conjunction with the ASCEND New School Project in an amount not to exceed \$808.00, increasing the Agreement from \$251,200.00 to \$252,008.00 and extending the end date from February 27, 2004 to September 30, 2004. All other terms and conditions of the Agreement remain in full force and effect.							
Sponsors:								
Indexes:								
Code sections:								
Attachments:	1. 05-0347 - AMENDMENT NO. 2 - PROFESSIONAL SERVICES AGREEMENT - LEA & SUNG ENGINEERING - ASCEND NEW SCHOOL PROJECT, 2. 05-0347 - AMENDMENT NO. 2 - PROFESSIONAL SERVICES AGREEMENT - LEA & SUNG ENGINEERING - ASCEND NEW SCHOOL PROJECT							
Contact:	timothy.white@ousd.k12.ca.us							
Date	Ver.	Action By				Action	Result	
3/30/2005	1	State Adr of Educat	ninistrator tion	and/oi	r Board A	Adopted	Pass	

Ratification by State Administrator, on behalf of the District, of Amendment No. 2 to Professional Services Agreement with Lea & Sung Engineering, Hayward, CA, for the latter to provide three legal descriptions of easements as requested by the City of Oakland in conjunction with the ASCEND New School Project in an amount not to exceed \$808.00, increasing the Agreement from \$251,200.00 to \$252,008.00 and extending the end date from February 27, 2004 to September 30, 2004. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]