



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 11-1836      **Version:** 1      **Name:** Change Order No. 1 - JUV, Inc. - Havenscourt Middle School Health Center Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 8/2/2011      **In control:** Facilities Committee

**On agenda:**      **Final action:** 8/10/2011

**Enactment date:** 8/10/2011      **Enactment #:** 11-1382

**Title:** Approval by the Board of Education of Change Order No. 1 to Construction Contract with JUV, Inc., Oakland, CA, for the latter to slab on grade at entrance, remove existing exterior concrete landing, provide structural additions at grid line 16 and raise soffit for roll down door in conjunction with the Havenscourt Middle School Health Center Project in the additional amount of \$4,997.00, increasing the Agreement from \$859,700.00 to \$864,697.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-1836 - CHANGE ORDER NO. 1 - JUV, INC. - HAVENSCOURT MIDDLE SCHOOL HEALTH CENTER PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
8/10/2011	1	Board of Education	Adopted	Pass
8/2/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract with JUV, Inc., Oakland, CA, for the latter to slab on grade at entrance, remove existing exterior concrete landing, provide structural additions at grid line 16 and raise soffit for roll down door in conjunction with the Havenscourt Middle School Health Center Project in the additional amount of \$4,997.00, increasing the Agreement from \$859,700.00 to \$864,697.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]