



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 13-2619      **Version:** 1      **Name:** Change Order No. 1 - Ray's Electric - Cole Phase 2-Hot Site Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 10/31/2013      **In control:** Facilities Committee

**On agenda:** 11/20/2013      **Final action:** 11/20/2013

**Enactment date:** 11/20/2013      **Enactment #:** 13-2463

**Title:** Approval by the Board of Education of Change Order No. 1 to Construction Contract with Ray's Electric, Oakland, CA, for crediting back contractor \$8,000.00 unused allowance to the District in conjunction with the Cole Phase 2-Hot Site Project in the amount of (\$6,767.00), decreasing the Agreement from \$89,767.00 to \$82,978.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 13-2619 Change Order No. 1 - Ray's Electric - Cole Phase 2-Hot Site Project

**Contact:** Timothy.WWhite@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
11/20/2013	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Ray's Electric, Oakland, CA, for crediting back contractor \$8,000.00 unused allowance to the District in conjunction with the Cole Phase 2-Hot Site Project in the amount of (\$6,767.00), decreasing the Agreement from \$89,767.00 to \$82,978.00. All other terms and conditions of the Agreement remain in full force and effect.