

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details (With Text)

File #: 11-1833 Version: 1 Name: Change Order No. 1 - Bay Construction - Calvin

Simmons Health Center Roofing Replacement

Project

Type: Agreement or Contract Status: Passed

File created: 8/2/2011 In control: Facilities Committee

On agenda: Final action: 8/10/2011

Enactment date: 8/10/2011 Enactment #: 11-1379

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with Bay

Construction, Oakland, CA, due to District requested change resulting in deduction of Preliminary Change Order in conjunction with the Calvin Simmons Health Center Project in the amount of \$38,042.00, decreasing the Agreement from \$720,000.00 to \$681,958.00. All other terms and

conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-1833 - CHANGE ORDER NO. 1 - BAY CONSTRUCTION - CALVIN SIMMONS HEALTH

CENTER ROOFING REPLACEMENT PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
8/10/2011	1	Board of Education	Adopted	Pass
8/2/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Bay Construction, Oakland, CA, due to District requested change resulting in deduction of Preliminary Change Order in conjunction with the Calvin Simmons Health Center Project in the amount of \$38,042.00, decreasing the Agreement from \$720,000.00 to \$681,958.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]