



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 09-3267      **Version:** 1      **Name:** Change Order No. 4 - J. W. & Sons, Inc. - Castlemont High School Auditorium Renovations Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 12/8/2009      **In control:** Facilities Committee

**On agenda:**      **Final action:** 12/16/2009

**Enactment date:** 12/16/2009      **Enactment #:** 09-2505

**Title:** Approval by the Board of Education of Change Order No. 4 to Construction Contract between District and J. W. & Sons, Inc., Petaluma, CA, for the latter per ASI #05 - to remove and re-install conduit and wire for the Fire Alarm and Security devices in the lobby area above the new ceiling, per ASI #51, change lobby buildings signage from stainless steel lettering to bronze lettering, add eight 4" bronze letters and various other items described herein, in conjunction with the Castlemont High School Auditorium Renovations Project, in the additional amount of \$118,895.00, increasing the Agreement from \$3,033,028.00 to \$3,151,923.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-3267 - CHANGE ORDER NO. 4 - J. W. & SONS, INC. - CASTLEMONT HIGH SCHOOL AUDITORIUM RENOVATIONS PROJECT, 2. 09-3267 - CHANGE ORDER NO. 4 - J. W. & SONS, INC. - CASTLEMONT AUDITORIUM RENOVATIONS PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/16/2009	1	Board of Education	Adopted	Pass
12/8/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 4 to Construction Contract between District and J. W. & Sons, Inc., Petaluma, CA, for the latter per ASI #05 - to remove and re-install conduit and wire for the Fire Alarm and Security devices in the lobby area above the new ceiling, per ASI #51, change lobby buildings signage from stainless steel lettering to bronze lettering, add eight 4" bronze letters and various other items described herein, in conjunction with the Castlemont High School Auditorium Renovations Project, in the additional amount of \$118,895.00, increasing the Agreement from \$3,033,028.00 to \$3,151,923.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]