



Legislation Details (With Text)

File #: 11-0523 Version: 1 Name: Change Order No. 1 - West Bay Builders, Inc. - Cox New Classroom Building Project
Type: Agreement or Contract Status: Passed
File created: 3/15/2011 In control: Facilities Committee
On agenda: Final action: 3/23/2011
Enactment date: 3/23/2011 Enactment #: 11-0540

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to add T&G Redwood in lieu of GSM at sawtooth rake edge soffit; change stucco finish coat to colored dryvit finish and various other items described herein in conjunction with the Cox New Classroom Building Project, in the additional amount of \$58,659.00, increasing the Agreement from a not to exceed amount of \$11,395,000.00 to \$11,453,659.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-0523 - CHANGE ORDER NO. 1 - WEST BAY BUILDERS, INC. - COX NEW CLASSROOM BUILDING PROJECT, 2. 11-0523 - CHANGE ORDER NO.1 - WEST BAY BUILDERS, INC. - COX NEW CLASSROOM BUILDING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Table with 5 columns: Date, Ver., Action By, Action, Result. Rows show actions taken on 3/23/2011 and 3/15/2011.

Approval by the Board of Education of Change Order No. 1 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to add T&G Redwood in lieu of GSM at sawtooth rake edge soffit; change stucco finish coat to colored dryvit finish and various other items described herein in conjunction with the Cox New Classroom Building Project, in the additional amount of \$58,659.00, increasing the Agreement from a not to exceed amount of \$11,395,000.00 to \$11,453,659.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]