

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details (With Text)

File #: 09-0161 Version: 1 Name: Change Order No. 2 - Albay Construction Co. -

Carter Middle School Modernization Project

Agreement or Contract Status: Passed Type:

File created: 2/3/2009 In control: **Facilities Committee**

2/11/2009 On agenda: Final action: Enactment date: 2/11/2009 Enactment #: 09-0199

Title: Approval by Board of Education of Change Order No. 2 to Construction Contract with Albay

> Construction Co., Martinez, CA, for the latter to remove asbestos; provide backing to market boards; relocate PBX cabinet, provide backing for lockers; demo concrete where drawing indicate A/C and various other items as described herein in conjunction with the Carter Middle School Modernization Project in the amount of \$40,277.97, increasing the Agreement from \$2,464,361.23 to \$2,504,639.20.

All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

1. 09-0161 - CHANGE ORDER NO. 2 - ALBAY CONSTRUCTION CO. - CARTER MIDDLE SCHOOL Attachments:

MODERNIZATION PROJECT, 2. 09-0161 - CHANGE ORDER NO. 2 - ALBAY CONSTRUCTION CO.

- CARTER MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
2/3/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by Board of Education of Change Order No. 2 to Construction Contract with Albay Construction Co., Martinez, CA, for the latter to remove asbestos; provide backing to market boards; relocate PBX cabinet, provide backing for lockers; demo concrete where drawing indicate A/C and various other items as described herein in conjunction with the Carter Middle School Modernization Project in the amount of \$40,277.97, increasing the Agreement from \$2,464,361.23 to \$2,504,639.20. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]