



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-0736 **Version:** 1 **Name:** Change Order No. 5 - Riverview Construction - Prescott Elementary School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 4/5/2011 **In control:** Facilities Committee

On agenda: **Final action:** 4/13/2011

Enactment date: 4/13/2011 **Enactment #:** 11-0637

Title: Approval by the Board of Education of Change Order No. 5 to Construction Contract with Riverview Construction, Sacramento, CA, for the latter to accelerate construction schedule in order to be substantially complete and allow occupancy for 1st day of school, in conjunction with the Prescott Elementary School Modernization Project, in the additional amount of \$100,664.00, increasing the Agreement from a not to exceed amount of \$2,693,746.02 to \$2,794,410.02, and extending the end date from August 20, 2010 to September 2, 2010. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-0736 - CHANGE ORDER NO. 5 - RIVERVIEW CONSTRUCTION - PRESCOTT ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
4/13/2011	1	Board of Education	Adopted	Pass
4/5/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 5 to Construction Contract with Riverview Construction, Sacramento, CA, for the latter to accelerate construction schedule in order to be substantially complete and allow occupancy for 1st day of school, in conjunction with the Prescott Elementary School Modernization Project, in the additional amount of \$100,664.00, increasing the Agreement from a not to exceed amount of \$2,693,746.02 to \$2,794,410.02, and extending the end date from August 20, 2010 to September 2, 2010. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]