

## Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

## Legislation Details (With Text)

File #: 11-1269 Version: 1 Name: Change Order No. 1 - Alten Construction - Elmhurst

Middle School Modernization (Auditorium) Project

Type: Agreement or Contract Status: Passed

File created: 6/1/2011 In control: Facilities Committee

On agenda: Final action: 6/8/2011

Enactment date: 6/8/2011 Enactment #: 11-1088

**Title:** Approval by the Board of Education of Change Order No. 1 to Construction Contract with Alten

Construction, Richmond, CA, for the latter to added demo and abatement in Storage Room 3; delete furring changes; relocate wall due to landing size; wood panel installation in conjunction with the Elmhurst Middle School Modernization (Auditorium) Project, in the additional amount of \$7,750.00, increasing the Agreement from \$4,507,000.00 to \$4,514,750.00. All other terms and conditions of the

Agreement remain in full force and effect.

Sponsors:

Indexes:

**Code sections:** 

Attachments: 1. 11-1269 - CHANGE ORDER NO. 1 - ALTEN CONSTRUCTION - ELMHURST MIDDLE SCHOOL

MODERNIZATION (AUDITORIUM) PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/8/2011	1	Board of Education	Adopted	Pass
6/1/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Alten Construction, Richmond, CA, for the latter to added demo and abatement in Storage Room 3; delete furring changes; relocate wall due to landing size; wood panel installation in conjunction with the Elmhurst Middle School Modernization (Auditorium) Project, in the additional amount of \$7,750.00, increasing the Agreement from \$4,507,000.00 to \$4,514,750.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]