



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 09-2451 **Version:** 1 **Name:** Change Order No. 2 - J. W. & Sons, Inc. - Castlemont Auditorium Renovations Project

Type: Agreement or Contract **Status:** Passed

File created: 9/1/2009 **In control:** Facilities Committee

On agenda: **Final action:** 9/9/2009

Enactment date: 9/9/2009 **Enactment #:** 09-1902

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract between District and J. W. & Sons, Inc., Petaluma, CA, for the latter to provide an electrical outlet at the north side of the lobby on the angeled wall about 6' from the face of the double doors N01C; per the architect, field instruction, provide and install clear anodized 3/4" flatbar at window elevations to cover holes in mullions and various other items described herein in conjunction with the Castlemont Auditorium Renovations Project in the additional amount of \$38,596.00, increasing the Agreement from \$2,980,668.00 to \$3,019,264.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-2451 - CHANGE ORDER NO. 2 - J. W. & SONS, INC. - CASTLEMONT AUDITORIUM RENOVATIONS PROJECT, 2. 09-2451 - CHANGE ORDER NO. 2 - J. W. & SONS, INC. - CASTLEMONT AUDITORIUM RENOVATIONS PROJECT, 3. 09-2451 - CHANGE ORDER NO. 2 - J. W. & SONS, INC. - CASTLEMONT AUDITORIUM RENOVATIONS PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/9/2009	1	Board of Education	Adopted	Pass
9/1/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 2 to Construction Contract between District and J. W. & Sons, Inc., Petaluma, CA, for the latter to provide an electrical outlet at the north side of the lobby on the angeled wall about 6' from the face of the double doors N01C; per the architect, field instruction, provide and install clear anodized 3/4" flatbar at window elevations to cover holes in mullions and various other items described herein in conjunction with the Castlemont Auditorium Renovations Project in the additional amount of \$38,596.00, increasing the Agreement from \$2,980,668.00 to \$3,019,264.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]