



## Legislation Details (With Text)

**File #:** 09-0201      **Version:** 1      **Name:** Change Order No. 2 - Cal Pacific Construction - Calvin Simmons Middle School Modernization Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 2/3/2009      **In control:** Facilities Committee

**On agenda:**      **Final action:** 2/11/2009

**Enactment date:** 2/11/2009      **Enactment #:** 09-0212

**Title:** Approval by Board of Education of Change Order No. 2 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter's RFI 41, req'd to add plumbing wall for ADA drinking fountain relocation on 2/F of Gym Bldg. D; per RFI 46, raise (E) data conduit above (N) hard lid ceiling in student toilet rooms at Cafeteria Bldg. E; per RFI 87, it is necessary to replace five existing rotted waste tees to re-connect five urinals in Boy's Restroom #25 in building A and various other items as described herein in conjunction with the Calvin Simmons Middle School Modernization Project in the amount of \$217,053.00, increasing the Agreement from \$3,097,674.00 to \$3,314,727.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 09-0201 - CHANGE ORDER NO. 2 - CAL PACIFIC CONSTRUCTION - CALVIN SIMMONS MIDDLE SCHOOL MODERNIZATION PROJECT, 2. 09-0201 - CHANGE ORDER NO. 2 - CAL PACIFIC CONSTRUCTION - CALVIN SIMMONS MIDDLE SCHOOL MODERNIZATION PROJECT

**Contact:** Timothy.White2ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/11/2009	1	State Administrator and/or Board of Education	Adopted	Pass
2/3/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by Board of Education of Change Order No. 2 to Construction Contract with Cal Pacific Construction, Pacifica, CA, for the latter's RFI 41, req'd to add plumbing wall for ADA drinking fountain relocation on 2/F of Gym Bldg. D; per RFI 46, raise (E) data conduit above (N) hard lid ceiling in student toilet rooms at Cafeteria Bldg. E; per RFI 87, it is necessary to replace five existing rotted waste tees to re-connect five urinals in Boy's Restroom #25 in building A and various other items as described herein in conjunction with the Calvin Simmons Middle School Modernization Project in the amount of \$217,053.00, increasing the Agreement from \$3,097,674.00 to \$3,314,727.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]