



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 11-1268      **Version:** 1      **Name:** Change Order No. 1 - Albay Construction - Roosevelt Middle School Roofing Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 6/1/2011      **In control:** Facilities Committee

**On agenda:**      **Final action:** 6/8/2011

**Enactment date:** 6/8/2011      **Enactment #:** 11-1087

**Title:** Approval by the Board of Education of Change Order No. 1 to Construction Contract with Albay Construction, Martinez, CA, providing the latter a Deductive Change Order for the amount of the credit towards the construction contingency in conjunction with the Roosevelt Middle School Roofing Project, in the reduced amount of \$16,138.00, decreasing the Agreement from \$78,000.00 to \$61,138.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-1268 - CHANGE ORDER NO. 1 - ALBAY CONSTRUCTION - ROOSEVELT MIDDLE SCHOOL ROOFING PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/8/2011	1	Board of Education	Adopted	Pass
6/1/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Albay Construction, Martinez, CA, providing the latter a Deductive Change Order for the amount of the credit towards the construction contingency in conjunction with the Roosevelt Middle School Roofing Project, in the reduced amount of \$16,138.00, decreasing the Agreement from \$78,000.00 to \$61,138.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]