



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 09-0558 **Version:** 1 **Name:** Change Order No. 1 - West Coast Contractors - Hoover Elementary School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 2/18/2009 **In control:** Facilities Committee

On agenda: **Final action:** 2/25/2009

Enactment date: 2/25/2009 **Enactment #:** 09-0316

Title: Approval by Board of Education of Change Order No. 1 to Construction Contract between Disrict and West Coast Contractors, Fairfield, CA, for the latter to relocate walls in Building D, remove gas range and dishwasher, install water valves at Bldg B and D and various other items described herein in conjunction with the Hoover Elementary School Modernization Project in the additional amount of \$40,486.00, increasing the Agreement from \$3,478,000.00 to \$3,518,486.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0558 - CHANGE ORDER NO. 1 - WEST COAST CONTRACTORS - HOOVER ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-0558 - CHANGE ORDER NO. 1 - WEST COAST CONTRACTORS - HOOVER ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
2/25/2009	1	State Administrator and/or Board of Education		
2/18/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by Board of Education of Change Order No. 1 to Construction Contract between Disrict and West Coast Contractors, Fairfield, CA, for the latter to relocate walls in Building D, remove gas range and dishwasher, install water valves at Bldg B and D and various other items described herein in conjunction with the Hoover Elementary School Modernization Project in the additional amount of \$40,486.00, increasing the Agreement from \$3,478,000.00 to \$3,518,486.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]