



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 09-3262 **Version:** 1 **Name:** Change Order No. 1 - Brayer Electric Company - Highland Elementary School Fire Alarm Upgrade Project

Type: Agreement or Contract **Status:** Passed

File created: 12/8/2009 **In control:** Facilities Committee

On agenda: **Final action:** 12/16/2009

Enactment date: 12/16/2009 **Enactment #:** 09-2501

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and Brayer Electric Company, San Leandro, CA, for the latter to refund unused allowance balancing contract, in conjunction with the Highland Elementary School Fire Alarm Upgrade Project, in the amount of (\$2,162.00), decreasing the Agreement from \$199,700.00 to \$197,538.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-3262 - CHANGE ORDER NO. 1 - BRAYER ELECTRIC COMPANY - HIGHLAND ELEMENTARY SCHOOL FIRE ALARM UPGRADE PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
12/16/2009	1	Board of Education	Adopted	Pass
12/8/2009	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract between District and Brayer Electric Company, San Leandro, CA, for the latter to refund unused allowance balancing contract, in conjunction with the Highland Elementary School Fire Alarm Upgrade Project, in the amount of (\$2,162.00), decreasing the Agreement from \$199,700.00 to \$197,538.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]