



Legislation Details (With Text)

File #: 09-0621 Version: 1 Name: Change Order No. 3 - Cal Pacific Construction Inc. - Laurel Elementary School Modernization Project
Type: Agreement or Contract Status: Passed
File created: 3/3/2009 In control: Facilities Committee
On agenda: Final action: 3/11/2009
Enactment date: 3/11/2009 Enactment #: 09-0403

Title: Approval by Board of Education of Change Order No. 3 to Construction Contract with Cal Pacific Construction Inc., Alameda, CA, for the latter to provide new 6" rubber base where the existing rubber base is 6", based on RFI #35, revise layout to conform to SK-RFI #35 in conjunction with the Laurel Elementary School Modernization Project in the amount of \$13,155.22, increasing the Agreement from \$1,482,418.88 to \$1,495,574.10. All other terms and conditions of the Agreement remain in force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 09-0621 - CHANGE ORDER NO. 3 - CAL PACIFIC CONSTRUCTION INC. - LAUREL ELEMENTARY SCHOOL MODERNIZATION PROJECT, 2. 09-0621 - CHANGE ORDER NO. 3 - CAL PACIFIC CONSTRUCTION INC. - LAUREL ELEMENTARY SCHOOL MODERNIZATION PROJECT, 3. 09-0621 - CHANGE ORDER NO. 3 - CAL PACIFIC CONSTRUCTION INC. - LAUREL ELEMENTARY SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Table with 5 columns: Date, Ver., Action By, Action, Result. Row 1: 3/11/2009, 1, State Administrator and/or Board of Education, Adopted, Pass. Row 2: 3/3/2009, 1, Facilities Committee, Recommended Favorably, Pass.

Approval by Board of Education of Change Order No. 3 to Construction Contract with Cal Pacific Construction Inc., Alameda, CA, for the latter to provide new 6" rubber base where the existing rubber base is 6", based on RFI #35, revise layout to conform to SK-RFI #35 in conjunction with the Laurel Elementary School Modernization Project in the amount of \$13,155.22, increasing the Agreement from \$1,482,418.88 to \$1,495,574.10. All other terms and conditions of the Agreement remain in force and effect.

[Enter body here.]