



Legislation Details (With Text)

File #:	24-0692	Version:	1	Name:	Amendment No. 1, Agreement for Inspector of Record Services for Construction – Anthonio, Inc. – Bridges Academy at Melrose Alterations Schoolyard Project – Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:	Passed		
File created:	3/17/2024	In control:	Deputy Chief, Facilities Planning and Management		
On agenda:	4/24/2024	Final action:	4/24/2024		
Enactment date:	4/24/2024	Enactment #:	24-0750		

Title: Approval by the Board of Education of Amendment No. 1, Agreement for Inspector of Record Services for Construction by and between the District and Anthonio, Inc., Oakland, CA, for the latter to provide continued inspector of record services needed due to unforeseen conditions, scheduling and weather issues delays, as described in the Proposal dated February 28, 2024, attached to this Amendment as Exhibit A, incorporated herein by reference as though fully set forth, for the Bridges Academy at Melrose Alterations Schoolyard Project, in an additional total amount of \$26,865.00, increasing Agreement's total not-to-exceed amount from \$40,095.00 to \$66,960.00, and extending the term of the Agreement from May 25, 2023, through December 30, 2023 to June 30, 2024 (an additional 183 days), via the Division of Facilities Planning and Management. All other terms and condition of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 24-0692 Amendment No. 1, Agreement for Inspector of Record Services for Construction – Anthonio, Inc. – Bridges Academy at Melrose Alterations Schoolyard Project – Division of Facilities Planning and Management

Contact: preston.thomas@ousd.org

Date	Ver.	Action By	Action	Result
4/24/2024	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Agreement for Inspector of Record Services for Construction by and between the District and Anthonio, Inc., Oakland, CA, for the latter to provide continued inspector of record services needed due to unforeseen conditions, scheduling and weather issues delays, as described in the Proposal dated February 28, 2024, attached to this Amendment as Exhibit A, incorporated herein by reference as though fully set forth, for the Bridges Academy at Melrose Alterations Schoolyard Project, in an additional total amount of \$26,865.00, increasing Agreement's total not-to-exceed amount from \$40,095.00 to \$66,960.00, and extending the term of the Agreement from May 25, 2023, through December 30, 2023 to June 30, 2024 (an additional 183 days), via the Division of Facilities Planning and Management. All other terms and condition of the Agreement remain in full force and effect.