



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 12-1460      **Version:** 1      **Name:** Award of Bid and Construction Contract - ABG Group - Laurel CDC New Play Structure Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 6/13/2012      **In control:** Facilities Committee

**On agenda:**      **Final action:** 6/13/2012

**Enactment date:** 6/13/2012      **Enactment #:** 12-1610

**Title:** Approval by the Board of Education of Resolution No. 1112-0728 - Award of Bid and Construction Contract between District and ABG Group, Concord, CA, for the latter as the lowest responsive, responsible bidder and rejecting all other bids, if any, replace of the existing antiquated play structure and rubber glue-down tiles with a new play structure in conjunction with the Laurel CDC New Play Structure Project with the work under this Contract being completed within 60 consecutive calendar days from the date specified in the District's Notice To Proceed, and all work being completed in no case later than December 31, 2012, with the Contract Price amount not to exceed \$248,500.00 (\$223,500.00 Base Contract Amount) and \$25,000.00 (Contingency Allowance Amount).

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 12-1460 Award of Bid and Construction Contract - ABG Group - Laurel CDC New Play Structure Project

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/13/2012	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Resolution No. 1112-0728 - Award of Bid and Construction Contract between District and ABG Group, Concord, CA, for the latter as the lowest responsive, responsible bidder and rejecting all other bids, if any, replace of the existing antiquated play structure and rubber glue-down tiles with a new play structure in conjunction with the Laurel CDC New Play Structure Project with the work under this Contract being completed within 60 consecutive calendar days from the date specified in the District's Notice To Proceed, and all work being completed in no case later than December 31, 2012, with the Contract Price amount not to exceed \$248,500.00 (\$223,500.00 Base Contract Amount) and \$25,000.00 (Contingency Allowance Amount).