

Oakland Unified School District

Legislation Details (With Text)

File #:	05-034	42	Version:	1	Name:		- Consolidated Engineering sar Chavez Education Center New	
Туре:	Agreement or Contract		Status:	Passed	Passed			
File created:	3/30/2005				In control:	Facilities Departm	Facilities Department	
On agenda:					Final action	3/30/2005		
Enactment date:	3/30/2005				Enactment	#: 05-0362		
Title:	Ratification by State Administrator, on behalf of the District, of Amendment No. 1 to Professional Services Agreement with Consolidated Engineering Laboratories, Pleasanton, CA, for the latter to provide additional testing services to certify that the rock installed as part of the synthetic turf drains properly in conjunction with the Cesar Chavez Education Center New School in an amount not to exceed \$3,286.00, increasing the Agreement from \$133,819.00 to a not-to-ecxeed amount of \$137,105.00. All other terms and conditions of the Agreement remain in full force and effect.							
Sponsors:								
Indexes:								
Code sections:								
Attachments:	1. 05-0342 - AMENDMENT NO. 1 - CONSOLIDATED ENGINEERING LABORATORIES - CESAR CHAVEZ EDUCATION CENTER NEW SCHOOL PROJECT, 2. 05-0342 - AMENDMENT NO. 1 - CONSOLIDATED ENGINEERING LABORATORIES - CESAR CHAVEZ EDUCATION CENTER NEW SCHOOL PROJECT							
Contact:	timothy.white@ousd.k12.ca.us							
Date	Ver. /	Action By				Action	Result	
3/30/2005	C	of Educa				Adopted	Pass	

Ratification by State Administrator, on behalf of the District, of Amendment No. 1 to Professional Services Agreement with Consolidated Engineering Laboratories, Pleasanton, CA, for the latter to provide additional testing services to certify that the rock installed as part of the synthetic turf drains properly in conjunction with the Cesar Chavez Education Center New School in an amount not to exceed \$3,286.00, increasing the Agreement from \$133,819.00 to a not-to-ecxeed amount of \$137,105.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]