



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-2494 **Version:** 1 **Name:** Change Order No. 3 - Alten Construction - Elmhurst Middle School Modernization Project

Type: Agreement or Contract **Status:** Passed

File created: 9/20/2011 **In control:** Facilities Committee

On agenda: **Final action:** 9/27/2011

Enactment date: 9/27/2011 **Enactment #:** 11-2121

Title: Approval by the Board of Education of Change Order No. 3 to Construction Contract with Alten Construction, Richmond, CA, for the latter to provide changes in window finishes; add bolt washers; raise pipe grid in conjunction with the Elmhurst Middle School Modernization Project in the amount of \$8,776.00, increasing the Agreement from \$6,631,570.00 to \$6,640,346.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-2494 - CHANGE ORDER NO. 3 - ALTEN CONSTRUCTION - ELMHURST MIDDLE SCHOOL MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
9/27/2011	1	Board of Education	Adopted	Pass
9/20/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 3 to Construction Contract with Alten Construction, Richmond, CA, for the latter to provide changes in window finishes; add bolt washers; raise pipe grid in conjunction with the Elmhurst Middle School Modernization Project in the amount of \$8,776.00, increasing the Agreement from \$6,631,570.00 to \$6,640,346.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]