



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 11-0614 **Version:** 1 **Name:** Change Order No. 1 - Evans Brothers, Inc. - Downtown Educational Complex Project

Type: Agreement or Contract **Status:** Passed

File created: 4/5/2011 **In control:** Facilities Committee

On agenda: **Final action:** 4/13/2011

Enactment date: 4/13/2011 **Enactment #:** 11-0613

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with Evans Brothers, Inc., Livermore, CA, for the latter to provide winterization of the project site, time extension with no monetary compensation, in conjunction with the Downtown Educational Complex Project in the amount of \$45,947.00, increasing the Agreement from a not to exceed amount of \$927,000.00 to \$972,947.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-0614 - CHANGE ORDER NO. 1 - EVANS BROTHERS, INC. - DOWNTOWN EDUCATIONAL COMPLEX PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
4/13/2011	1	Board of Education	Adopted	Pass
4/5/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Evans Brothers, Inc., Livermore, CA, for the latter to provide winterization of the project site, time extension with no monetary compensation, in conjunction with the Downtown Educational Complex Project in the amount of \$45,947.00, increasing the Agreement from a not to exceed amount of \$927,000.00 to \$972,947.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]