



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 05-0434 **Version:** 1 **Name:** Change Order No. 1 - Bohm Environmental Solutions - Castlemont High School Shop Building Project

Type: Agreement or Contract **Status:** Passed

File created: 4/27/2005 **In control:** Facilities Department

On agenda: **Final action:** 4/27/2005

Enactment date: 4/27/2005 **Enactment #:** 05-0431

Title: Ratification by State Administrator, on behalf of the District, of Change Order No. 1 with Bohm Environmental Solutions, Oakland, CA, for the latter to remove asbestos from pipe lagging in conjunction with the Castlemont High School Shop Building Project in an amount not to exceed \$15,964.00, increasing the Agreement from \$39,777.00 to a not-to-exceed amount of \$55,741.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 05-0434 - CHANGE ORDER NO. 1 - BOHM ENVIRONMENTAL SOLUTIONS - CASTLEMONT HIGH SCHOOL SHOP BUILDING PROJECT, 2. 05-0434 - CHANGE ORDER NO. 1 - BOHM ENVIRONMENTAL SOLUTIONS - CASTLEMONT HIGH SCHOOL SHOP BUILDING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
4/27/2005	1	State Administrator and/or Board of Education	Adopted	Pass

Ratification by State Administrator, on behalf of the District, of Change Order No. 1 with Bohm Environmental Solutions, Oakland, CA, for the latter to remove asbestos from pipe lagging in conjunction with the Castlemont High School Shop Building Project in an amount not to exceed \$15,964.00, increasing the Agreement from \$39,777.00 to a not-to-exceed amount of \$55,741.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]