



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 11-0525      **Version:** 1      **Name:** Change Order No. 2 - West Bay Builders, Inc. - Cox New Classroom Building Project

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 3/15/2011      **In control:** Facilities Committee

**On agenda:**      **Final action:** 3/23/2011

**Enactment date:** 3/23/2011      **Enactment #:** 11-0541

**Title:** Approval by the Board of Education of Change Order No. 2 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to perform additional Scope of Work described as (64) RFI #207 - install switches at Type - C lights; (65) RFI #196 - provide emergency lights at stage; (66R2) relocate portables 53 and 54 to the Skyline site and Elmhurst site and various other items described herein in conjunction with the Cox New Classroom Building Project, in the additional amount of \$124,264.00, increasing the Agreement not to exceed amount from \$11,453,659.00 to \$11,577,923.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 11-0525 - CHANGE ORDER NO. 2 - WEST BAY BUILDERS, INC. - COX NEW CLASSROOM BUILDING PROJECT

**Contact:** Timothy.White@ousd.k12.ca.us

| Date      | Ver. | Action By            | Action                | Result |
|-----------|------|----------------------|-----------------------|--------|
| 3/23/2011 | 1    | Board of Education   | Adopted               | Pass   |
| 3/15/2011 | 1    | Facilities Committee | Recommended Favorably | Pass   |

Approval by the Board of Education of Change Order No. 2 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to perform additional Scope of Work described as (64) RFI #207 - install switches at Type - C lights; (65) RFI #196 - provide emergency lights at stage; (66R2) relocate portables 53 and 54 to the Skyline site and Elmhurst site and various other items described herein in conjunction with the Cox New Classroom Building Project, in the additional amount of \$124,264.00, increasing the Agreement not to exceed amount from \$11,453,659.00 to \$11,577,923.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]