



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #: 11-1410 **Version:** 1 **Name:** Change Order No. 3 - Evans Brothers, Inc. - Downtown Educational Complex Site Work Contract
Type: Agreement or Contract **Status:** Passed
File created: 6/14/2011 **In control:** Facilities Committee
On agenda: **Final action:** 6/22/2011
Enactment date: 6/22/2011 **Enactment #:** 11-1253

Title: Approval by the Board of Education of Change Order No. 3 to Construction Contract with Evans Brothers, Inc., Livermore, CA, for District credit for work not performed by contractor in conjunction with the Downtown Educational Complex Site Work Contract in the amount of \$49,232.00, decreasing the Agreement from \$1,004,769.00 to \$955,537.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-1410 - CHANGE ORDER NO. 3 - EVANS BROTHERS, INC. - DOWNTOWN EDUCATIONAL COMPLEX SITE WORK CONTRACT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/22/2011	1	Board of Education	Adopted	Pass
6/14/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Change Order No. 3 to Construction Contract with Evans Brothers, Inc., Livermore, CA, for District credit for work not performed by contractor in conjunction with the Downtown Educational Complex Site Work Contract in the amount of \$49,232.00, decreasing the Agreement from \$1,004,769.00 to \$955,537.00. All other terms and conditions of the Agreement remain in full force and effect.

[Enter body here.]