	Oakland Unified School District				Board of Education 11 Union Street, #940 Oakland, CA 94607 (510) 879-1944 poe@ousd.org E-Mail http://www.ousd.org	
Legislation Details						
File #:	21-1	1829 Version: 1	Name:	Amendment No. 7, Architectural Agreement - LCA Architects - Fre New Construction Project - Divisi Planning and Management	mont High School	
Туре:	Agreement or Contract		Status:	Passed		
File created:	7/12	2/2021	In control:	Deputy Chief, Facilities Planning	and Management	
On agenda:	9/8/2	2021	Final action:	9/8/2021		
Enactment date:	9/8/2	2021	Enactment #:	21-1445		
Title:	Approval by the Board of Education of Amendment No. 7, Architectural Services Agreement by and between the District and LCA Architects, Oakland, CA, for the latter to provide construction services for the Increment Phase 4, as described in Proposal dated May 11, 2021, attached to this Agreement as Exhibit A, for the Fremont High School New Construction Project, in an additional amount of \$189,181.17, increasing Agreement not to exceed amount from \$9,107,465.00 to \$9,296,646.17, and extending the term of the Agreement from March 23, 2016 through February 28, 2022 to June 30, 2022 (an additional 122 calendar days). All other terms and conditions of the Agreement remain in full force and effect.					
Sponsors:						
Indexes:						
Code sections:						
Attachments:	Scho	1. 21-1829 Amendment No. 7 Architectural Services Agreement - LCA Architects - Fremont High School New Construction Project - Division of Facilities Planning and Management				
Contact:	Tadashi.Nakadegawa@ousd.org					
Date	Ver.	Action By	Ac	tion	Result	
9/8/2021	1	Board of Education	Ad	lopted on the General Consent Repo	ort Pass	